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Request for Quotations

RFQ Ref No.:
MOH-PPD/WB-WORKS/2022-2023/

14
RFQ Date:30/01/2023

To:

Dear: Sir/Madam,
Request for Quotation (RFQ)

1. The Royal Government of Bhutan has received financing from the World Bank (Bank)
toward the cost of the COVID-19 Emergency Response and Health Systems
Preparedness Project and intends to apply part of the proceeds toward payments under
the contract for construction of flu clinic at Samtse

2. The Samtse Hospital, MoH now invites quotations from contractors for the Works
described in Annex 1: Works Requirements, attached to this RFQ.

Fraud and Corruption
3. The Bank requires compliance with the Bank’s Anti-Corruption Guidelines and its

prevailing sanctions policies and procedures as set forth in the WBG’s Sanctions
Framework, as set forth in Appendix A to the Contract Conditions.

4. In further pursuance of this policy, Contractors shall permit and shall cause their agents
(where declared or not), subcontractors, subconsultants, service providers, suppliers,
and personnel, to permit the Bank to inspect all accounts, records and other documents
relating to the RFQ and Contract performance (in the case of award), and to have them
audited by auditors appointed by the Bank.

Eligible Materials, Equipment and Services
5. The materials, equipment and services to be supplied under the Contract and financed

by the Bank may have their origin in any country subject to Para. 9. At the Employer’s
request, Contractors may be required to provide evidence of the origin of materials,
equipment and services.

Eligible Contractors
6. In case the Contractor is a joint venture (JV), all members shall be jointly and severally

liable for the execution of the entire Contract in accordance with the Contract terms.
The JV shall nominate a representative who shall have the authority to conduct all
business for and on behalf of any and all the members of the JV during the Request for
Quotations process and, in the event the JV is awarded the Contract, during contract
execution.
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7. A Contractor may have the nationality of any country, subject to the restrictions
pursuant to paras. 8 and 9 hereinafter. A Contractor shall be deemed to have the
nationality of a country if the Contractor is constituted, incorporated or registered in,
and operates in conformity with, the provisions of the laws of that country, as
evidenced by its articles of incorporation (or equivalent documents of constitution or
association) and its registration documents, as the case may be. This criterion also shall
apply to the determination of the nationality of proposed subcontractors or
subconsultants for any part of the Contract including Related Services.

8. Firms and individuals may be ineligible if so indicated in para.9 below and:

(a) as a matter of law or official regulations, the Borrower’s country prohibits
commercial relations with that country, provided that the Bank is satisfied that
such exclusion does not preclude effective competition for the supply of goods
or the contracting of works or services required; or

(b) by an act of compliance with a decision of the United Nations Security Council
taken under Chapter VII of the Charter of the United Nations, the Borrower’s
country prohibits any import of goods or contracting of works or services from
that country, or any payments to any country, person, or entity in that country.

9. In reference to paras. 5 and 7, for the information of Contractors, at the present time
firms, goods and services from the following countries are excluded from this
procurement process:

(a) Under para. 5 and 8 (a): none
(b) Under para. 5 and 8 (b): none

10. A Contractor that has been sanctioned by the Bank, pursuant to the Bank’s
Anti-Corruption Guidelines, in accordance with its prevailing sanctions policies and
procedures as set forth in the WBG’s Sanctions Framework as described in the
appendix to the Contract Conditions (Appendix A) paragraph 2.2 d., shall be ineligible
to submit Quotations or be awarded or otherwise benefit from a Bank-financed
contract, financially or otherwise, during such period of time as the Bank shall have
determined. A list of debarred firms and individuals is available on the Bank’s external
website: http://www.worldbank.org/debarr.

11. Contractors that are state-owned enterprises or institutions in the Employer’s country
may be eligible to compete and be awarded a Contract(s) only if they can establish, in a
manner acceptable to the Bank, that they:

(a) are legally and financially autonomous;

(b) operate under commercial law; and

(c) are not under supervision of the Employer.

12. A Contractor shall not have a conflict of interest. Any Contractor found to have a
conflict of interest shall be disqualified. A Contractor may be considered to have a
conflict of interest for the purpose of this Request for Quotations process, if the
Contractor:

http://www.worldbank.org/debarr.
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(a) directly or indirectly controls, is controlled by or is under common control with
another Contractor that submitted a Quotation;

(b) receives or has received any direct or indirect subsidy from another Contractor
that submitted a Quotation;

(c) has the same legal representative as another Contractor that submitted a
Quotation;

(d) has a relationship with another Contractor that submitted a Quotation, directly or
through common third parties, that puts it in a position to influence the Quotation
of another Contractor, or influence the decisions of the Employer regarding this
Request for Quotations process; or

(e) or any of its affiliates participated as a consultant in the preparation of the design
or technical specifications of the works that are the subject of the Request for
Quotations process; or

(f) or any of its affiliates has been hired (or is proposed to be hired) by the Employer
or Borrower for implementing the Contract; or

(g) would be providing goods, works, or non-consulting services resulting from, or
directly related to consulting services for the preparation or implementation of
the project specified in this Request for Quotations, that it provided or were
provided by any affiliate that directly or indirectly controls, is controlled by, or is
under common control with that firm; or

(h) has a close business or family relationship with a professional staff of the
Borrower (or of the project implementing agency, or of a recipient of a part of the
loan) who: (i) are directly or indirectly involved in the preparation of the Request
for Quotations or specifications and/or the evaluation of Quotations, of the
subject Contract; or (ii) would be involved in the implementation or supervision
of such Contract unless the conflict stemming from such relationship has been
resolved in a manner acceptable to the Bank throughout the Request for
Quotations process and execution of the Contract.

Performance Security
13. The successful Contractor shall submit a Performance Security in accordance with the

Contract Conditions

Validity of Quotations
14. The quotations shall be valid until 60 days from the deadline of submission of

quotations.

Price
15. The Contractor shall quote its total price in the Contractor’s Quotation Form.
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Admeasurement contracts
16. The Contractor shall also fill in its rates and prices for all items of the Works described

in the attached Bill of Quantities. Items against which no rate or price is entered by the
Contractor will not be paid for by the Employer when executed and shall be deemed
covered by the rates for other items and prices in the Bill of Quantities.
The rates and prices shall include all duties, taxes, and other levies payable by the
Contractor under the Contract, as of the date 7 (seven) days prior to the deadline for
submission of quotations

16. A Contractor expecting to incur expenditures in other currencies for inputs to the Works
supplied from outside the Employer’s Country and wishing to be paid accordingly, shall
indicate a foreign currency of its choice in addition to the local currency in:Ngultrum

17. The currency(ies) of the Quotation and the currency(ies) of payments shall be the same.

Technical proposal
18. The Contractor shall furnish a technical proposal including a statement of work

methods, equipment, personnel, schedule and any other relevant information, in
sufficient detail to demonstrate the adequacy of its proposal to meet the work’s
requirements and the completion time.

Clarifications
19. Any clarification request regarding this RFQ may be sent in writing to Mr.Samten

Norbu.(samtenn@samtse.gov.bt ) before 3:00:00 PM, 26th February 2023. The
Employer will forward copies of its response to all Contractors including a description
of the inquiry but without identifying its source.

Submission of Quotations
20. Quotations shall be submitted in the form attached at Annex 2 in hard Copy.

21. The deadline for submission of Quotations is no later than 10:00AM, 27th February
2023

22. The address for submission of Quotations is:

Attention:Mr.Namgay Tshering, Engineer.

E-mail address: ntshering@samtse.gov.bt
Opening of Quotations

23. Quotations will be opened by the Employer’s representatives immediately after the
deadline for the submission of Quotations.

Evaluation of Quotations
24. The quotations will be evaluated to determine substantial responsiveness of the

technical proposal.

25. For evaluation and comparison purposes, the currency(ies) of the Quotations shall be
converted into a single currency. The currency that shall be used for comparison

mailto:samtenn@samtse.gov.bt
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purposes to convert at the selling exchange rate offered prices expressed in various
currencies into a single currency is: Ngultrum. The source of exchange rate shall be:.
Royal Monetary Authority The date for the exchange rate shall be: 27 February 2023.
For technically compliant quotations, the total evaluated prices, excluding provisional
sums and any provision for contingencies but including day works where priced
competitively, will be compared to determine the lowest evaluated price/s.

Contract Award

26. The Contract will be awarded to the Contractor who meets the eligibility requirements
in accordance with the RFQ, offers the lowest evaluated price/s, offers a technically
compliant quotation, and guarantees completion of the Works by the specified date.

28. The Employer shall invite by the quickest means email or in person the successful
Contractor/s for any discussion that may be needed to conclude the contract or
otherwise for contract signature.

29. The Employer shall communicate by the quickest means with the other Contractors
on its contract award decision. An unsuccessful Contractor may request clarifications
as to why its quotation was not determined to be successful. The Employer will
address this request within a reasonable time.

30. The Employer shall publish a contract award notice on its website with free access, if
available, or in a newspaper of national circulation or UNDB online, within 15
(fifteen) days after award of contract. The information shall include the name of the
successful Contractor, the Contract Price, the Contract duration, summary of its scope
and the names of the Contractors and their quoted and evaluated prices.

On behalf of the Employer:Samtse Hospital, MoH

Signature:

Name: Mrs.Thinley Choden

Title/position:Dzongkhag Health Officer, Samtse General Hospital, MoH
Attachments:
Annex 1: Works Requirements
Annex 2: Quotation Form
Annex 3: Contract Forms
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ANNEX 1: Works Requirements

Specifications

The works include earth works, stone work, plain concrete work, concrete brick work, steel
work,RCC work,Plumbing and sanitary work, side drainage work and Electrical works.

The contractor must submit the following documents:

● Valid Trade License
● Valid CDB Certificate
● Valid Tax Clearance Certificate

Include a list of key required equipment that the Contractor must demonstrate to have
access to.

Include any other relevant supplementary information

1. Key Personnel:Minimum Qualification of Key staff

SN. Key Personnel Nos Qualifications Work Experience

1 Site Supervisor 1 VTI Passed Graduate Minimum 2 years
experience

2. Environmental and Social Requirements: Refer ESMP

*Note: Labor Management Plan: The winning bidder shall prepare the LMP based on the
labors to be engaged and guidance of the ESMF.
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ANNEX 2: Quotation Forms

Contractor Quotation Form

From:
Contractor’s
Representative:
Title/Position:
Address:
Email:

To: Samtse General Hospital, MoH

Employer’s Representative: Mrs.Thinley Choden
Title/Position: Dzongkhag Health Officer
Address: Dzongkhag Engineering & Human Settlement Sector
RFQ Ref No.: MOH-PPD/WB-WORKS/2022-2023/14

Date of Quotation: 30/02/2023

Dear Mrs.Thinley Choden,

SUBMISSION OF QUOTATION

1. Conformity and No Reservations

In response to the above named RFQ, we offer to execute the Works as per this Quotation
and in conformity with the RFQ, Delivery and Completion Schedules and Technical
Specifications. We confirm that we have examined and have no reservations to the RFQ,
including the Contract.

2. Eligibility

We meet the eligibility requirements and have no conflict of interest, in accordance with
the Request for Quotations.

3. Suspension and Debarment

We, along with any of our subcontractors, suppliers, consultants, manufacturers, or
service providers for any part of the contract, are not subject to, and not controlled by any
entity or individual that is subject to, a temporary suspension or a debarment imposed by
the World Bank Group or a debarment imposed by the World Bank Group in accordance
with the Agreement for Mutual Enforcement of Debarment Decisions between the World
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Bank and other development banks. Further, we are not ineligible under the Employer’s
Country laws or official regulations or pursuant to a decision of the United Nations
Security Council.

4. Quotation Price

The total price of our offer is:______________________________________________

Total price is:___________________________________________________________

[insert the total quoted price in words and figures]

5. Quotation Validity

Our Quotation shall be valid until the date specified in the RFQ, and it shall remain
binding upon us and may be accepted at any time before it expires.

6. Performance Security

If we are awarded the Contract, we commit to obtain a Performance Security in
accordance with the RFQ.

7. Commissions, gratuities, fees

We have paid, or will pay the following commissions, gratuities, or fees with respect to
this Quotation

[If none has been paid or is to be paid, indicate “none.”]

Name of Recipient Address Reason Amount

8. Not Bound to Accept

We understand that you reserve the right to:

a. accept or reject any Quotation and are not bound to accept the lowest evaluated cost
Quotation, or any other Quotation that you may receive, and

b. annul the RFQ process at any time prior to the award of the Contract without
incurring any liability to Contractors.
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9. Fraud and Corruption

We hereby certify that we have taken steps to ensure that no person acting for us, or on our
behalf, engages in any type of Fraud and Corruption.

On behalf of the Contractor:

Name of the person duly authorized to sign the Quotation on behalf of the Contractor:
[insert complete name of person duly authorized to sign the Quotation]*

Title of the person signing the Quotation:

[insert complete title of the person signing the Quotation]

Signature of the person named above:
[insert signature of person whose name and capacity are shown above]

Date signed ______________ day of _______________.[insert year]
*The power of attorney shall be attached to the Quotation.



10

Schedules
Bill of Quantities

Name of work: Construction of  flu-clinic at Samtse General Hospital
Location:Samtse Hospital, Samtse Throm.

BILL OF QUANTITIES-CIVIL WORKS
Sl.No Code Description of the item Units Qty Rate(Nu.) Amount

1 EW0031

Earth work in excavation over areas, depth
>300mm, width >1.5m, area >10 Sq.m on
plan, including disposal of excavated earth
within 50m lead and 1.5m lift & disposed
soil to be neatly dressed-All types of soil Cu.m 180

2 EW0106

Excavation in foundation trenches or
drains not exceeding 1.5m in width or area
10 sq.m on plan, including dressing &
ramming, disposal of surplus soil within
50m lead & 1.5m lift-All types of soil Cu.m 49.8

3 SM0072
Providing and laying Hand packed stone
filling or soling with stones Cu.m 10.1

4 CW0005

Providing and laying in position plain
cement concrete excluding the cost of
centering and shuttering - All work upto
plinth level;1:3:6 (1 cement : 3 sand : 6
graded crushed rock 20 mm nominal size) Cu.m 5.52

5 SM0005

Providing & laying Random Rubble
Masonry with hard stone in foundation &
plinth; In cement mortar 1:4 Cu.m 38.22

6 EW0195
Filling of trenches, sides of foundations
etc. in layers Cu.m 48.92

7 DP0010

Providing and laying damp-proof course
with cement concrete 1:2:4, 20mm
aggregate; 50mm th Sq.m 41.9

8 FL0052

Pal cement concrete flooring 1:2:4,
finished with floating coat of neat
cement;20mm aggregates, 50mm thick Sq.m 147.25

9 SM0072
Providing and laying Hand packed stone
filling or soling with stones Cu.m 21.3
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10 SW0022

Steel work welded, in built up sections,
trusses, frame-works including cutting,
hoisting, fixing and appl. priming coat of
red lead paint(50x50x3mm) Kg 3168.7

11 BW0021

Providing & laying Second-Class Half-brick
Masonry (125 mm) in superstructure below
floor 2 level; in cement motar 1:4 Sq.m 83.34

12 RC0006

Providing & laying in position reinforced
cement concrete work in walls (any
thickness) including attached pilasters
buttresses, piers, abutments etc. upto floor
five level excluding the cost of centering,
shuttering and reinforcement;1:1.5:3 (1
cement : 1.5 sand : 3 graded crushed rock
20 mm nominal size) Cu.m 1.2

13 RC0083

Providing & fixing Thermo-Mechanically
Treated reinforcement bar (Yield Strength
500 MPa) for R.C.C work including cutting,
bending, binding and placing in position
complete; 10mm & 8mm Kg 151.76

14 RC0090

Providing & fixing centering and shuttering
(formwork), including strutting, propping
etc. and removal of formwork;Walls,
pilasters, buttresses, string course etc. Sq.m 19.16

15 PL0031

Providing & laying 15mm cement plaster
on rough side of single or half-brick wall;
CM 1:4 Sq.m 146.2

16 SM0111
Providing & laying pointing on stone work
with cement mortar 1:3; Ruled pointing Sq.m 39.69

17 DOORS & WINDOWS

18 SW0003

Steel work in single section including
cutting, hoisting, fixing and applying
priming coat of red lead paint;n Tees,
angles and channels Kg 74.03

19 WW0335

Providing & fixing Flush Door shutters with
pre-laminated Cement Bonded Particle
board; 25mm with all necessary fittings in
set. Sq.m 141.33
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20 MR

Providing & fixing (ASTM )anodised
Aluminium section for doors, windows,
ventilators, partitions framing, false ceiling
framing of specified sections including all
accessories such as U-rubber gasket for
fixing glass panes, weather strips or
weather seals, roller, springs, etc complete
(including the cost of glass panes or
boards in case of partitions/doors/windows
and ceiling boards in case of ceiling) Sq.ft 347.01

21 WW0327

Providing & fixing steel grills in frames with
M.S. flats & bars including round headed
bolts and nuts etc; 25x3mm 482.21

22 RF0003

Providing & fixing Pre - Painted
Galvanised Iron (PPGI) sheets, including
bolts, hooks and nuts 8mm dia. with
bitumen and G.I limpet washers filled with
white lead for connection, excluding the
cost of purlins, rafter and
trusses;50mm(25g) for wall. Sq.m 92.1

23 WW0110

Providing & fixing Pre-laminated Particle
Board Lining with necessary nails etc.
complete (excluding cost of frame); 8mm Sq.m 434.4

24 PO0003

Providing & laying G.I. pipes including G.I.
fittings (excluding trenching, refilling &
thrust block); 25mm m 24

25 EW0106

Excavation in foundation trenches or
drains not exceeding 1.5m in width or area
10 sq.m on plan, including dressing &
ramming, disposal of surplus soil within
50m lead & 1.5m lift; All types of soil in
refilling Cu.m 1.92

26 PO0038

Providing & laying H.D.P.E Pipes, 6 PN,
including H.D.P.E fittings (excluding
trenching, refilling & thrust block); 160mm
dia. m 38.9

27 PO0102 Providing & fixing brass stop cock;25mm Each 1

28 PO0370

Providing & fixing P.V.C soil waste and
vent pipes, single or double socketed,
including pipe clip complete (excluding the
cost of PVC fittings);75mm m 12

29 PO0415 Providing & fixing P.V.C door bend; 75mm m 20
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30 PO0600

Constructing Soak Pit; Size
1200x1200x1200mm, filled with brick bats
including 100mm
SW drain pipe X 1200mm long Each 1

31 PO0622

Constructing Septic Tanks, in 2nd class
brick masonry in cement mortar 1:4,
including fittings, C.I cover with frame,
40mm thick concrete flooring (40mm
aggregates) cement plaster concrete base
in C.C 1:4:8 etc. complete as per standard
design; 50 user Each 1

32 PI0031

Providing and fixing Chlorinated Polyvinyl
Chloride (CPVC) pipes - class 1 (SDR11),
having thermal stability for hot & cold
water supply, including all CPVC plain &
brass threaded fittings, including fixing the
pipe with clamps at 1.00 m spacing. This
includes jointing of pipes & fittings with one
step CPVC solvent cement and testing of
joints complete as per direction of
Engineer in Charge. Internal work -
Exposed on wall;15 mm nominal outer dia
Pipes; 15 mm dia. m 18

33 PI0041

Providing & fixing Indian-type vitreous
china w.c squatting pan, including 100 mm
H.C.I P or S trap, 10 lit low level vitreous
china cistern & fittings, repair
walls;580mm, white Orissa-model Each 2

34 PI0051

Providing & fixing European-type vitreous
china w.c pedestal including seat and lid
with c.p brass hinges, 15 lit white vitreous
china low level cistern, fittings, brackets,
repair walls;coloured, with plastic seat & lid Each 1

35 PI0085

Providing & fixing white vitreous china
wash basin, including C.I brackets, 15mm
C.P. brass pillar taps, c.p. chain & rubber
plug, 32mm pvc waste, 32mm dia. trap &
union, repair walls;Flat back wash basin
630x450mm with a pair of 15mm c.p.
brass
pillar taps Each 5

36 PI0185
Providing & fixing c.p. brass stop
cock;15mm, standard, c.p knob Each 7
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37 PI0205
Providing & fixing c.p. brass
bibcock;15mm, standard vertical, c.p knob Each 3

38 PI0263

Providing & fixing toilet paper
holder;Recessed ceramic, roll-type, 150 x
150 mm Each 3

39 PI0275
Providing & fixing soap dish;including
brackets, wooden cleats, c.p. brass screws Each 3

40 PI0252

Providing & fixing c.p. towel rail 750 x
20mm with c.p brass brackets fixed to
wooden cleats Each 4

41 DR0105

Constructing Brick masonry manhole in
cement mortar 1:5, R.C.C top slab with
1:2:4 20mm aggregates, foundation
concrete 1:4:8 40mm aggregates, 12mm
plaster in CM 1:3 finished with floating coat
of neat cement and making channels in
cement concrete 1:2:4 20mm aggregates,
neatly finished complete;Inside dimension
900 x 800mm & 450mm deep including
C.I. cover
& frame (weight >38 kg) Each 5

42 SW0022

Steel work welded, in built up sections,
trusses, frame-works including cutting,
hoisting, fixing and appl. priming coat of
red lead paint;n Tubular sections(
50x50x2.9mm) Kg

3121.4
3

43 RF0003

Providing & fixing Pre - Painted
Galvanised Iron (PPGI) sheets, including
bolts, hooks and nuts 8mm dia. with
bitumen and G.I limpet washers filled with
white lead for connection, excluding the
cost of purlins, rafter and trusses; 50mm Sq.m 292.1

44 RF0007

Providing & fixing 600 mm ridges or hips in
Pre - Painted Galvanised Iron (PPGI)
sheets, including bolts, hooks and nuts
8mm dia G.I limpet and bitumen washers
for connection.; 50mm m 16.3

45 RF0011

Providing & fixing 600 mm overall width
Pre - Painted Galvanised Iron (PPGI)
gutter, including brackets, bolts, nuts,
washers & rain water pipes connections,
excluding the cost of pipes - 25 g sheet m 16.3
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46 RF0191

Providing and fixing on wall face single
socketed rigid PVC ( Working Pressure
4kgf per sq.cm) rain water pipes including
jointing with seal ring leaving 10 mm gap
for thermal expansion- complete;90mm m 9

47 DR0001

Providing and laying Plinth Protection and
grouted with fine sand mix including well
rammed, finishing the top smooth;With
50mm thick cement concrete 1:3:6, 20mm
aggregates, laid over
75mm thick layer of compacted gravel
(40mm) Sq.m 55.23

48 DR0010

Constructing second class brick masonry
open surface drain in cement mortar 1:4
including earth work in excavation 100 mm
thick concrete bed 1:5:10, 40mm
aggregate and 25mm thick cement
concrete 1:2:4,12 mm aggregate for filling
haunches including 12mm cement
plastering 1:4 with a floating coat of neat
cement and disposal of surplus earth etc.
complete;100mm wide x 200mm depth m 60

49 PT0042

Providing and applying finishing
coats;Acrylic washable distemper, two
coats on new work, including
cement primer coat Sq.m 146.2

50 PT0055 Aluminum paint, two coats on new work Sq.m 28

TOTAL PRICE (CIVIL WORK)

In Words: (Ngultrum…..................................................................................................................)

Note:
Follow the link below for reference of the construction drawings

https://drive.google.com/drive/folders/19IbrKbL2NUMflpb5SauBEW6PWb15Uw3i?usp=sh
are_link

https://drive.google.com/drive/folders/19IbrKbL2NUMflpb5SauBEW6PWb15Uw3i?usp=share_link
https://drive.google.com/drive/folders/19IbrKbL2NUMflpb5SauBEW6PWb15Uw3i?usp=share_link
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BILL OF QUANTITIES-ELECTRICAL WORK

SI
Item
Code Item Description Unit Qty. Rate Amount

WIRING

1

Wiring for light, fans, call bell and 2 pin
light socket outlet with 1.5 sq.mm 1.1kV
grade, PVC insulated copper conductor
cable in PVC casing and capping
including connections, painting, testing &
commissioning etc., as required.

WP0105 Short Point point 11
WP0106 Medium Point point 10
WP0107 Long Point point 30

2

Wiring for 5/6 pin, 16 ampere plug point
with 4 sq.mm 1.1kV grade,PVC insulated
copper conductor cable in PVC casing &
capping with providing and fixing 5/6 pin,
6/16 ampere socket outlet & switch
including earthing the third
pin,connections, painting, testing &
commissioning etc. as required

WP0145 Short Point point 1
WP0146 Medium Point point 1
WP0147 Long Point point 9

3 WP0196

Wiring for lighting circuit with 1.1kV grade,
PVC insulated copper conductor cable in
PVC casing & capping including
connections, painting, testing &
commissioning etc. as required 2x2.5
sq.mm m 150

4 WP0186

Wiring for points in excess length above
long points with 1.1kV grade, PVC
insulated copper conductor cable in PVC
casing and capping including
connections,painting, testing and
commissioning etc. as required
2x1.5sqmm. m 58

WP0187

Wiring for points in excess length above
long points with 1.1kV grade, PVC
insulated copper conductor cable in PVC
casing and capping including earting wire
connections,painting, testing and m 35
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commissioning etc. as required 2x4sqmm.
Surface Luminiare

IL0382

Supplying & fixing of prewired indoor
surface/ceiling mounted LED Tube light
luminaires of 3000/4000/6000k, complete
with all accessories with necessary testing
& commissioning as required 20w each 30

5 IL0305

Supplying & fixing of pre wired indoor
surface/ceiling mounted round/square
LED luminaires of 3000/4000/6000k,
complete with all accessories with
necessary
testing & commissioning 12W each 5
FANS.

6 FN0002

Supplying, installation, testing &
commissioning of ceiling fan 240 volt A.C
1400 rpm with all accessories such as
down rod, sweep 3 Nos.,canopy 2 Nos.,
condenser and fan body etc. complete as
required 1200mm sweep. each 13

7 SS0075

Supplying & fixing of regulator on existing
metal box with fibre sheet cover (surface)
including necessary cutting, connection
testing etc. as required Dimmer/regulator each 13

8 SS0151

Supplying & fixing of socket outlet on
existing PVC surface box including
necessary cutting, connection testing etc.
as required.5 pin universal socket outlet
6A each 5
CONTROL GEARS

9 GB0540

Supply & fixing of 6 ways TPN distribution
board (DIN type, horizontal) with metal
door, 415 volt A.C complete with all
accessories without MCB out going or
incoming etc. as required each 1

10 PC0178

Supplying of 4- Core 1.1KV grade PVC
insulated and sheathed Aluminium
conductor armoured power cables  10
sq.mm m 60

11

Supply & Installation, testing &
commissioning of miniature circuit breaker
(MCB) single pole, 230 volt A.C complete
with all accessories suitable to fix on a
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dinbar etc. as required
GB0271 10A each 2
GB0272 16A each 11

12 GB0370

Supply & Installation, testing &
commissioning of miniature circuit breaker
(MCB) 4 pole & neutral, 415 volt A.C
complete with all accessories suitable to
to fix on a din-bar etc. as required 63A each 1

13 CL0002

Laying of one number PVC insulated and
sheathed power cable
aluminium,armoured 1.1KV single core to
four core direct in the ground including
excavation, sand cushing, protective
covering and refilling the trenches etc. as
required Above 6sq.mm to 25sq.mm m 55

14 ET0001

Providing and fixing of earthing including
all accessories, machinery enclosure, C.I
cover plate having locking arrangement,
watering pipe with excavation and refilling
work including charcoal or coke and salt
complete as required as per standard
earthing drawing With G.I earth plate
600x600x6mm.

each 2

15 ET0045

Providing and laying of wire at 0.5m below
ground level for conductor earth
electrodes including soldering etc as
required With 4.06mm dia (8SWG) G.I
wire

m 40

16

LG0002 Providing and fixing lightning conductor
including holes etc. complete as required
25mm dia 900mm long copper tube four
prong at top with 85mm dia 3mm thick
copper base plate

each 1

17 WI0008

Provide & Draw Multistrand 1.1KV grade
PVC insulated copper conductor cable in
existing conduit (any types of conduit) 4x6
sq.mm.

m 3
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18 MR

Providing and fixing of seasoned wooden
DB to accommodate the control gears
such as, MCB TPN and TPN DB  etc as
required at site including energy meter..

each 1

19 BPC Rate

Providing and fixing of three  phase
energy meter, IPC including, security
deposit ITC etc. complete as required at
site. each 1
Total Electrical Work

In words: (Ngultrum….................................................................................................................)
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Technical Proposal

The Contractor shall provide:

- the names and details of the suitably qualified key personnel to perform the Contract

- adequate information to demonstrate clearly that it has the capability to meet the
requirements for the key equipment for the Contract

- information on Site organization

- its method statement on the execution of the works

- mobilization and construction schedule

- A summary of other information, if any, that the Contractor considers relevant



21

ANNEX 3: Contract Forms

Contract Agreement

THIS AGREEMENT made the . . . . . .day of . . . . . . . . . , between Samtse Hospital,
MoH(hereinafter “the Employer”), of the one part, and . . . . . [name of the Contractor]. . . .
.(hereinafter “the Contractor”), of the other part:

WHEREAS the Employer invited a Quotation for the execution of Works, Construction of
flu clinic at Samtse General Hospital, and has accepted the Quotation by the Contractor for
the Works:

The Employer and the Contractor agree as follows:

1. In this Agreement words and expressions shall have the same meanings as are
respectively assigned to them in the Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part
of this Agreement. This Agreement shall prevail over all other Contract documents.

(a) the Letter of Award of Contract

(b) the Contractor’s Quotation

(c) the Conditions of Contract, including Appendices

(d) the Specifications

(e) the Drawings

(f) Bill of Quantities; and

(g) any other document listed in the CC as forming part of the Contract.

3. In consideration of the payments to be made by the Employer to the Contractor as
specified in this Agreement, the Contractor hereby covenants with the Employer to
execute the Works and to remedy defects therein in conformity in all respects with
the provisions of the Contract.

4. The Employer hereby covenants to pay the Contractor in consideration of the
execution and completion of the Works and the remedying of defects therein, the
Contract Price or such other sum as may become payable under the provisions of the
Contract at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in
accordance with the laws of Royal Government of Bhutan on the day, month and year
specified above.
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Signed by: Signed by:
for and on behalf of the Employer for and on behalf the Contractor

in the
presence
of:

in the
presence
of:

Witness, Name, Signature, Address, Date Witness, Name, Signature, Address, Date
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Conditions of Contract

A.  General

1. Definitions 1.1 The following words and expressions shall have the meanings
hereby assigned to them. Boldface type is used to identify
defined terms.

(a) The Accepted Contract Amount means the amount
accepted in the Letter of Award of Contract for the
execution and completion of the Works and the
remedying of any defects.

(b) The Activity Schedule is a schedule of the activities
comprising the construction, installation, testing, and
commissioning of the Works in a lump-sum contract. It
includes a lump-sum price for each activity, which is
used for valuations and for assessing the effects of
Variations and Compensation Events.

(c) The Adjudicator is the person appointed jointly by the
Employer and the Contractor to resolve disputes in the
first instance, as provided for in CC 21.

(d) “Bank” means the World Bank and refers to the
International Bank for Reconstruction and Development
(IBRD) or the International Development Association
(IDA).

(e) Bill of Quantities means the priced and completed Bill
of Quantities forming part of the Contractor’s
Quotation.

(f) Compensation Events are those defined in CC 40.

(g) The Completion Date is the date of completion of the
Works as certified by the Project Manager, in
accordance with CC 49.1.

(h) The Contract is the Contract between the Employer
and the Contractor to execute, complete, and maintain
the Works. It consists of the documents listed in CC 3.3
below.

(i) The Contractor is the party whose Quotation to carry
out the Works has been accepted by the Employer.

(j) The Contractor’s Quotation is the completed
quotation document submitted by the Contractor to the
Employer.
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(k) The Contract Price is the Accepted Contract Amount
stated in the Letter of Award of Contract and thereafter
as adjusted in accordance with the Contract.

(l) Days are calendar days; months are calendar months.

(m) Dayworks are varied work inputs subject to payment
on a time basis for the Contractor’s employees and
Equipment, in addition to payments for associated
Materials and Plant.

(n) A Defect is any part of the Works not completed in
accordance with the Contract.

(o) The Defects Liability Certificate is the certificate
issued by Project Manager upon correction of defects
by the Contractor.

(p) The Defects Liability Period is the period specified in
CC 2.12 and calculated from the Completion Date.

(q) Drawings means the drawings of the Works, as
included in the Contract, and any additional and
modified drawings issued by (or on behalf of) the
Employer in accordance with the Contract, include
calculations and other information provided or
approved by the Project Manager for the execution of
the Contract.

(r) The Employer is the party who employs the Contractor
to carry out the Works, as specified in CC 2.1.

(s) Equipment is the Contractor’s machinery and vehicles
brought temporarily to the Site to construct the Works.

(t) “In writing” or “written” means hand-written,
type-written, printed or electronically made, and
resulting in a permanent record.

(u) The Intended Completion Date is the date on which it
is intended that the Contractor shall complete the Works
as specified in CC 2.1.

(v) Materials are all supplies, including consumables, used
by the Contractor for incorporation in the Works.

(w) Plant is any integral part of the Works that shall have a
mechanical, electrical, chemical, or biological function.

(x) The Project Manager is the person named in CC 2.1
(or any other competent person appointed by the
Employer and notified to the Contractor, to act in
replacement of the Project Manager) who is responsible
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for supervising the execution of the Works and
administering the Contract.

(y) The Site is the area defined as such in the CC 2.1.
(z) Site Investigation Reports are those, if any, that were

included in the request for quotations documents and
are factual and interpretative reports about the surface
and subsurface conditions at the Site.

(aa) Specifications means the Specifications of the Works
included in the Contract and any modification or
addition made or approved by the Project Manager.

(bb) The Start Date is given in CC 2.1. It is the latest date
when the Contractor shall commence execution of the
Works.

(cc) A Subcontractor is a person or corporate body who
has a Contract with the Contractor to carry out a part of
the work in the Contract, which includes work on the
Site.

(dd) Temporary Works are works designed, constructed,
installed, and removed by the Contractor that are
needed for construction or installation of the Works.

(ee) A Variation is an instruction given by the Project
Manager which varies the Works.

(ff) The Works are what the Contract requires the
Contractor to construct, install, and turn over to the
Employer, as defined in the CC 2.1.

(gg) “Contractor’s Personnel” refers to all personnel whom
the Contractor utilizes on the Site or other places where
the Works are carried out, including the staff, labor and
other employees of each Subcontractor.

(hh) “Key Personnel” means the positions (if any) of the
Contractor’s personnel that are included in the contract.

(ii) “Sexual Exploitation and Abuse” “(SEA)” means the
following:

Sexual Exploitation is defined as any actual or
attempted abuse of position of vulnerability,
differential power or trust, for sexual purposes,
including, but not limited to, profiting monetarily,
socially or politically from the sexual exploitation of
another;
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Sexual Abuse is defined as the actual or threatened
physical intrusion of a sexual nature, whether by
force or under unequal or coercive conditions;

(jj) “Sexual Harassment” “(SH)” is defined as
unwelcome sexual advances, requests for sexual favors,
and other verbal or physical conduct of a sexual nature
by the Contractor’s Personnel with other Contractor’s or
Employer’s Personnel; and

(kk) “Employer’s Personnel” refers to the Project Manager
and all other staff, labor and other employees (if any) of
the Project Manager and of the Employer engaged in
fulfilling the Employer’s obligations under the
Contract; and any other personnel identified as
Employer’s Personnel, by a notice from the Employer
or the Project Manager to the Contractor.

2. Contract
Specific
Information

2.1 General

(a) The Employer is: Samtse Hospital, MoH

(b) The Intended Completion Date for the whole of the
Works shall be: 31 July, 2023

(c) The Project Manager is: Mr.Samten Norbu,
Engineer, Dz.E&HSS, Dzongkhag Administration,
Samtse.

(d) The Site is located at Samtse General Hospital,Samtse
Throm and is defined in drawings No. Nil

(e) The Start Date shall be:13 March 2023
(f) The Works consist of: Civil and Electrical Work as

given in BoQ

2.2 Any notice given by one Party to the other pursuant to the
Contract shall be in writing to the address hereafter using the
quickest available method such as electronic mail with proof
of receipt.
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Address for notices to the Employer:
Name: Samten Norbu
Title/Position:Civil Engineer
Department:Dzongkhag Engineering and Human Settlement
Sector
Address: Dzongkhag Administration, Samtse
Email Id: samtenn@samtse.gov.bt

Address for notices to the Contractor:

Name of the Contractor:

Name of the construction firm:

CDB No:

Address:

2.3 The language of the contract is English

2.4 The Contract shall be governed by the law of Royal
Government of Bhutan

The contract specific information for the listed Conditions of
Contract (CC) clauses follows:

2.5 CC 12: The minimum insurance amounts and deductibles
shall be:

(a) for loss or damage to the Works, Plant and Materials:

Works on pro rata and Plans and Materials on actual
costs.

(b) For loss or damage to Equipment:Works on pro rata
and Plans and Materials on actual costs.

(c) for loss or damage to property (except the Works,
Plant, Materials, and Equipment) in connection with
Contract: per the insurance policies and related laws
in force of the Royal Government of Bhutan
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(d) for personal injury or death: of the Contractor’s
employees: :as per the Labour Compensation Act in
force, Royal Government of Bhutan

2.6 CC 13: Site Data are: Refer Drawing
2.7 CC 18: Site Possession Date(s) shall be: Within 5 days after

Letter of Proceed

2.8 CC 21: Appointing Authority of Adjudicator: CDB

2.9 CC 25.1: A Program for the Works shall be submitted within:
10 days from the date of the Letter of Award of Contract.

2.10 CC 25.2: The period for submission of progress reports is:
Monthly.

2.11 CC 33: The Defects Liability Period shall be: 1 year from
the date of Completion.

2.12 CC 43: The retention amount shall be 10%
2.13 CC 44.1: The liquidated damages for the whole of the Works

shall be: 0.075% of the final Contract Price per day..

2.14 CC 44.1: The maximum amount of liquidated damages for
the whole of the Works is: 10% of the final Contract Price.

2.15 CC 45: The Advance Payment shall be:10% of the Accepted
Contract Amount and shall be paid to the Contractor no later
than 60 days after the Contractor submits an acceptable Bank
Guarantee. The secured Advance or Material advance is 75%
of the actual material procured at the site(but only applicable
to non-perishable construction materials)

2.16 CC 46: The Performance Security amount shall be for an
amount of: 10% of the Accepted Contract Amount.

2.17 CC 52.1: The date by which operating and maintenance
manuals are required is NA. In accordance with CC 52.1, the
date by which “as built” drawings are required is NA

2.18 CC 52.2: The amount to be withheld: NA
2.19 CC 54.1: The percentage to apply to the value of the work not

completed is: 20%

3. Interpretation 3.1 In interpreting these CC, words indicating one gender include
all genders. Words indicating the singular also include the
plural and words indicating the plural also include the
singular. Headings have no significance. Words have their
normal meaning under the language of the Contract unless
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specifically defined. The Project Manager shall provide
instructions clarifying queries about these CC.

3.2 If sectional completion is specified in CC 2.3, references in
the CC to the Works, the Completion Date, and the Intended
Completion Date apply to any Section of the Works (other
than references to the Completion Date and Intended
Completion Date for the whole of the Works).

3.3 The documents forming the Contract shall be interpreted in
the following order of priority:

(a) the Contract Agreement,

(b) The Letter of Award of Contract

(c) The Contractor’s Quotation,

(d) the Conditions of Contract, including Appendices

(e) the Specifications,

(f) the Drawings,

(g) the Bill of Quantities, and

(h) any other document

4. Prohibitions 4.1 Throughout the execution of the Contract, the Contractor shall
comply with the import of goods and services prohibitions in
the Employer’s country when

(a) as a matter of law or official regulations, the Borrower’s
country prohibits commercial relations with that
country; or

(b) by an act of compliance with a decision of the United
Nations Security Council taken under Chapter VII of the
Charter of the United Nations, the Borrower’s Country
prohibits any import of goods from that country or any
payments to any country, person, or entity in that
country.

5. Project
Manager’s
Decisions

5.1 Except where otherwise specifically stated, the Project
Manager shall decide contractual matters between the
Employer and the Contractor in the role representing the
Employer.

6. Subcontracting 6.1 The Contractor may subcontract with the approval of the
Project Manager but may not assign the Contract without the
approval of the Employer in writing. Subcontracting shall not
alter the Contractor’s obligations.



Contract Forms 32

7. Cooperation 7.1 The Contractor shall cooperate with and allow appropriate
opportunities for other contractors, public authorities, utilities,
and the Employer, to carry out on or near the Site work, if any,
not included in the Contract.
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8. Personnel and
Equipment

8.1 The Contractor shall employ the Key Personnel and use the
Equipment identified in its quotation, to carry out the Works
or other personnel and Equipment approved by the Project
Manager. The Project Manager shall approve any proposed
replacement of Key Personnel and Equipment only if their
relevant qualifications or characteristics are substantially
equal to or better than those proposed in the quotation.

8.2 The Project Manager may require the Contractor to remove
(or cause to be removed) any person employed on the Site or
Works, including the Key Personnel (if any), who:

(a) persists in any misconduct or lack of care;

(b) carries out duties incompetently or negligently;

(c) fails to comply with any provision of the Contract;

(d) persists in any conduct which is prejudicial to safety,
health, or the protection of the environment;

(e) engages in Sexual Harassment, Sexual Exploitation,
Sexual Abuse or in any form of sexual activity with
individuals under the age of 18 except in case of
pre-existing marriage;

(f) based on reasonable evidence, is determined to have
engaged in Fraud and Corruption during the execution of
the Works; or

(g) has been recruited from the Employer’s Personnel.

As appropriate, the Contractor shall then promptly appoint (or
cause to be appointed) a suitable replacement with equivalent
skills and experience.

8.3 Labor

8.3.1 Engagement of Staff and Labor. The Contractor shall provide
and employ on the Site for the execution of the Works such
skilled, semi-skilled and unskilled labor as is necessary for
the proper and timely execution of the Contract. The
Contractor is encouraged, to the extent practicable and
reasonable, to employ staff and labor with appropriate
qualifications and experience from sources within the
Country.

8.3.2 Labor Laws. The Contractor shall comply with all the
relevant labor laws applicable to the Contractor’s Personnel,
including laws relating to their employment, health, safety,
welfare, immigration and emigration, and shall allow them all
their legal rights.:
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8.3.3 Facilities for Staff and Labor. The Contractor shall provide
and maintain all necessary accommodation and welfare
facilities for the Contractor’s Personnel.

8.3.4 Supply of Foodstuffs. The Contractor shall arrange for the
provision of a sufficient supply of suitable food at reasonable
prices for the Contractor’s Personnel for the purposes of or in
connection with the Contract.

8.3.5 Supply of Water.S The Contractor shall, having regard to local
conditions, provide on the Site an adequate supply of
drinking and other water for the use of the Contractor’s
Personnel.

8.3.6 Forced Labor. The Contractor, including its Subcontractors,
shall not employ or engage forced labor. Forced labor
consists of any work or service, not voluntarily performed,
that is exacted from an individual under threat of force or
penalty, and includes any kind of involuntary or compulsory
labor, such as indentured labor, bonded labor or similar
labor-contracting arrangements.

No persons shall be employed or engaged who have been
subject to trafficking. Trafficking in persons is defined as the
recruitment, transportation, transfer, harboring or receipt of
persons by means of the threat or use of force or other forms
of coercion, abduction, fraud, deception, abuse of power, or
of a position of vulnerability, or of the giving or receiving of
payments or benefits to achieve the consent of a person
having control over another person, for the purposes of
exploitation.

8.3.7 Child Labor. The Contractor, including its Subcontractors,
shall not employ or engage a child under the age of 14 unless
the national law specifies a higher age (the minimum age).

The Contractor, including its Subcontractors, shall not
employ or engage a child between the minimum age and the
age of 18 in a manner that is likely to be hazardous, or to
interfere with, the child’s education, or to be harmful to the
child’s health or physical, mental, spiritual, moral, or social
development.

The Contractor, including its Subcontractors, shall only
employ or engage children between the minimum age and
the age of 18 after an appropriate risk assessment has been
conducted by the Contractor with the Project Manager’s
approval. The Contractor shall be subject to regular
monitoring by the Project Manager that includes monitoring
of health, working conditions and hours of work.
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Work considered hazardous for children is work that, by its
nature or the circumstances in which it is carried out, is
likely to jeopardize the health, safety, or morals of children.
Such work activities prohibited for children include work:

(a) with exposure to physical, psychological or sexual
abuse;

(b) underground, underwater, working at heights or in
confined spaces;

(c) with dangerous machinery, equipment or tools, or
involving handling or

(d) transport of heavy loads;

(e) in unhealthy environments exposing children to
hazardous substances, agents, or processes, or to
temperatures, noise or vibration damaging to health; or

(f) under difficult conditions such as work for long hours,
during the night or in confinement on the premises of
the employer.

8.3.8 Employment Records of Workers. The Contractor shall keep
complete and accurate records of the employment of labor at
the Site.

8.3.9 Non-Discrimination and Equal Opportunity. The Contractor
shall not make decisions relating to the employment or
treatment of Contractor’s Personnel on the basis of personal
characteristics unrelated to inherent job requirements. The
Contractor shall base the employment of Contractor’s
Personnel on the principle of equal opportunity and fair
treatment, and shall not discriminate with respect to any
aspects of the employment relationship.

8.3.10 Contractor’s Personnel Grievance Mechanism. The
Contractor shall have a proportionate grievance mechanism
for Contractor’s Personnel.

8.3.11 Awareness of Contractor’s Personnel. The Contractor shall
provide appropriate awareness to relevant Contractor’s
Personnel on any applicable environmental and social aspects
of the Contract, including on health, safety and prohibition of
SEA and SH.

9. Employer’s and
Contractor’s
Risks

9.1 The Employer carries the risks which this Contract states are
Employer’s risks, and the Contractor carries the risks which
this Contract states are Contractor’s risks.
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10. Employer’s
Risks

10.1 From the Start Date until the Defects Liability Certificate has
been issued, the following are Employer’s risks:

(a) The risk of personal injury, death, or loss of or damage
to property (excluding the Works, Plant, Materials, and
Equipment), which are due to

(i) use or occupation of the Site by the Works or for
the purpose of the Works, which is the unavoidable
result of the Works or

(ii) negligence, breach of statutory duty, or
interference with any legal right by the Employer
or by any person employed by or contracted to him
except the Contractor.

(b) The risk of damage to the Works, Plant, Materials, and
Equipment to the extent that it is due to a fault of the
Employer or in the Employer’s design, or due to war or
radioactive contamination directly affecting the country
where the Works are to be executed.

10.2 From the Completion Date until the Defects Liability
Certificate has been issued, the risk of loss of or damage to the
Works, Plant, and Materials is an Employer’s risk except loss
or damage due to

(a) a Defect which existed on the Completion Date,

(b) an event occurring before the Completion Date, which
was not itself an Employer’s risk, or

(c) the activities of the Contractor on the Site after the
Completion Date.

11. Contractor’s
Risks

11.1 From the Starting Date until the Defects Liability Certificate
has been issued, the risks of personal injury, death, and loss of
or damage to property (including, without limitation, the
Works, Plant, Materials, and Equipment) which are not
Employer’s risks are Contractor’s risks.

12. Insurance 12.1 The Contractor shall provide, in the joint names of the
Employer and the Contractor, insurance cover from the Start
Date to the end of the Defects Liability Period, in the amounts
and deductibles specified in CC 2.6, for listed events which
are due to the Contractor’s risks:

12.2 Policies and certificates for insurance shall be delivered by the
Contractor to the Project Manager for the Project Manager’s
approval before the Start Date. All such insurance shall
provide for compensation to be payable in the types and
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proportions of currencies required to rectify the loss or
damage incurred.

12.3 If the Contractor does not provide any of the policies and
certificates required, the Employer may effect the insurance
which the Contractor should have provided and recover the
premiums the Employer has paid from payments otherwise
due to the Contractor or, if no payment is due, the payment of
the premiums shall be a debt due.

12.4 Alterations to the terms of an insurance shall not be made
without the approval of the Project Manager.

12.5 Both parties shall comply with any conditions of the insurance
policies.

13. Site Data 13.1 The Contractor shall be deemed to have examined any Site
Data referred to in CC 2.7, supplemented by any information
available to the Contractor.

14. Contractor to
Construct the
Works

14.1 The Contractor shall construct and install the Works in
accordance with the Specifications and Drawings.

15. Approval by the
Project Manager

15.1 The Contractor shall submit Specifications and Drawings
showing the proposed Temporary Works to the Project
Manager, for his approval.

15.2 The Contractor shall be responsible for design of Temporary
Works.

15.3 The Project Manager’s approval shall not alter the
Contractor’s responsibility for design of the Temporary
Works.

15.4 The Contractor shall obtain approval of third parties to the
design of the Temporary Works, where required.

15.5 All Drawings prepared by the Contractor for the execution of
the temporary or permanent Works, are subject to prior
approval by the Project Manager before this use.

16. Health, Safety
and Protection
of the
Environment

16.1 The Contractor shall be responsible for the safety of all
activities on the Site, and for taking care of the health and
safety of all persons entitled to be on the Site and any other
place where the Works are being executed.

16.2 The Contractor shall comply with all applicable health and
safety regulations and laws.

16.3 Protection of the environment
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(a) The Contractor shall take all necessary measures to: protect
the environment (both on and off the Site); and

(b) limit damage and nuisance to people and property resulting
from pollution, noise and other results of the Contractor’s
operations and/ or activities.

In the event of damage to the environment, property and/or
nuisance to people, on or off Site as a result of the Contractor’s
operations, the Contractor shall agree with the Project Manager
the appropriate actions and time scale to remedy, as practicable,
the damaged environment to its former condition. The
Contractor shall implement such remedies at its cost to the
satisfaction of the Project Manager.

17. Archaeological
and Geological
Findings

17.1 All fossils, coins, articles of value or antiquity, structures,
groups of structures, and other remains or items of geological,
archaeological, paleontological, historical, architectural or
religious interest found on the Site shall be placed under the
care and custody of the Employer.

18. Possession of the
Site

18.1 If possession of a part is not given by the date stated in CC
2.8, the Employer shall be deemed to have delayed the start of
the relevant activities, and this shall be a Compensation Event.

19. Access to the
Site

19.1 The Contractor shall allow the Project Manager and any
person authorized by the Project Manager access to the Site
and to any place where work in connection with the Contract
is being carried out or is intended to be carried out.

20. Instructions,
Inspections and
Audits

20.1 The Contractor shall carry out all instructions of the Project
Manager which comply with the applicable laws where the
Site is located.

20.2 The Contractor shall keep and shall make all reasonable
efforts to cause its Subcontractors and subconsultants to keep,
accurate and systematic accounts and records in respect of the
Works in such form and details as will clearly identify
relevant time changes and costs.

20.3 Inspections & Audit by the Bank

Pursuant to paragraph 2.2 e. of Appendix A to the CC- Fraud
and Corruption, the Contractor shall permit and shall cause its
agents (where declared or not), subcontractors,
subconsultants, service providers, suppliers, and personnel, to
permit, the Bank and/or persons appointed by the Bank to
inspect the site and/or the accounts, records and other
documents relating to the procurement process, selection
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and/or contract execution, and to have such accounts, records
and other documents audited by auditors appointed by the
Bank. The Contractor’s and its Subcontractors’ and
subconsultants’ attention is drawn to CC 23.1 (Fraud and
Corruption) which provides, inter alia, that acts intended to
materially impede the exercise of the Bank’s inspection and
audit rights constitute a prohibited practice subject to contract
termination (as well as to a determination of ineligibility
pursuant to the Bank’s prevailing sanctions procedures).

21. Appointment of
the Adjudicator

21.1 The Employer and the Contractor shall jointly appoint an
adjudicator with relevant experience, within 7 (seven) days of
contract signature. In case of disagreement between the
Employer and the Contractor on the appointment of the
Adjudicator within this period, either party will request the
Appointing authority stated in CC 2.9, to appoint the
Adjudicator within 7 (seven) days of receipt of such request.

21.2 Should the Adjudicator resign or die, or should the Employer
and the Contractor agree that the Adjudicator is not
functioning in accordance with the provisions of the Contract,
a new Adjudicator shall be jointly appointed by the Employer
and the Contractor. In case of disagreement between the
Employer and the Contractor, within 14 (fourteen) days, the
Adjudicator shall be designated by the Appointing Authority
stated in CC 2.9, at the request of either party, within 7
(seven) days of receipt of such request.

22. Procedure for
Disputes

22.1 If the Contractor believes that a decision taken by the Project
Manager was either outside the authority given to the Project
Manager by the Contract or that the decision was wrongly
taken, the decision shall be referred to the Adjudicator within
14 (fourteen) days of the notification of the Project Manager’s
decision.

22.2 The Adjudicator shall give a decision in writing within 14
(fourteen) days of receipt of a notification of a dispute. The
adjudicator’s cost (hourly fee and reimbursable expenses)
shall be divided equally between the Employer and the
Contractor, whatever decision is reached by the Adjudicator.

22.3 Both parties shall attempt to settle the dispute amicably
before commencement of arbitration. If the dispute is not
settled amicably within 14 (fourteen) days of the
Adjudicator’s written decision, either party may refer a
decision of the Adjudicator to an Arbitrator. If neither party
refers the dispute to arbitration within 28 (twenty eight) days
of the Adjudicator’s written decision, the Adjudicator’s
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decision shall be final and binding. The arbitration shall be
conducted in accordance with the following arbitration
procedures.

CC 22.3 (b)

(a) Contracts with Contractor national of the Employer’s
Country:

In the case of a dispute between the Employer and a
Contractor who is a national of the Employer’s Country,
the dispute shall be referred to adjudication or arbitration
in accordance with the laws of the Employer’s Country.]

23. Fraud and
Corruption

23.1 The Bank requires compliance with the Bank’s
Anti-Corruption Guidelines and its prevailing sanctions
policies and procedures as set forth in the WBG’s Sanctions
Framework, as set forth in Appendix A to the CC.

23.2 The Employer requires the Contractor to disclose any
commissions or fees that may have been paid or are to be paid
to agents or any other party with respect to the to the request
for quotations or execution of the Contract. The information
disclosed must include at least the name and address of the
agent or other party, the amount and currency, and the purpose
of the commission, gratuity or fee.

24. Security of the
Site

24.1 The Contractor shall be responsible for the security of the
Site, and:

(a) for keeping unauthorized persons off the Site;

(b) authorized persons shall be limited to the Contractor’s
Personnel, the Employer’s Personnel, and to any other
personnel identified as authorized personnel (including
the Employer’s other contractors on the Site), by a
notice from the Employer or the Project Manager to the
Contractor.

The Contractor shall require the security personnel to act within
the applicable Laws.

B.  Time Control

25. Program and
Progress
Reports

25.1 The Contractor shall submit for approval a Program for the
Works, within the period stated in CC 2.10. The Contractor
may revise the Program and submit it to the Project Manager
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again at any time. A revised Program shall show any effect of
Variations and Compensation Events.

25.2 The Contractor shall monitor progress of the Works and
submit progress reports to the Project manager at intervals no
longer than the period stated in CC 2.11.

25.3 In addition to the progress reports stated in CC 2.11, the
Contractor shall inform the Project Manager immediately of
any allegation, incident or accident in the Site, which has or is
likely to have a significant adverse effect including, but is not
limited to, any incident or accident causing fatality or serious
injury; significant adverse effects or damage to private
property; or any allegation of SEA and/or SH.

The Contractor shall provide full details of such incidents or
accidents to the Project Manager within the timeframe agreed
with the Project Manager.

26. Extension of the
Completion Date

26.1 The Project Manager shall extend the Intended Completion
Date if a Compensation Event occurs or a Variation is issued
which makes it impossible for Completion to be achieved by
the Intended Completion Date without the Contractor taking
steps to accelerate the remaining work, which would cause the
Contractor to incur additional cost.

26.2 If the Contractor has failed to give early warning of a delay or
has failed to cooperate in dealing with a delay, the delay by
this failure shall not be considered in assessing the new
Intended Completion Date.

27. Acceleration 27.1 When the Employer wants the Contractor to finish before the
Intended Completion Date, the Project Manager shall obtain
priced proposals for achieving the necessary acceleration from
the Contractor. If the Employer accepts these proposals, the
Intended Completion Date shall be adjusted accordingly and
confirmed by both the Employer and the Contractor.

27.2 If the Contractor’s priced proposals for an acceleration are
accepted by the Employer, they are incorporated in the
Contract Price and treated as a Variation.

28. Delays Ordered
by the Project
Manager

28.1 The Project Manager may instruct the Contractor to delay the
start or progress of any activity within the Works.

29. Management
Meetings

29.1 Either the Project Manager or the Contractor may require the
other to attend a management meeting. The business of a
management meeting shall be to review the plans for
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remaining work and to deal with matters raised in accordance
with the early warning procedure.

30. Early Warning 30.1 The Contractor shall warn the Project Manager at the earliest
opportunity of specific likely future events or circumstances
that may adversely affect the quality of the work, increase the
Contract Price, or delay the execution of the Works.

30.2 The Contractor shall cooperate with the Project Manager in
making and considering proposals for how the effect of such
an event or circumstance can be avoided or reduced by anyone
involved in the work and in carrying out any resulting
instruction of the Project Manager.

C.  Quality Control

31. Identifying
Defects

31.1 The Project Manager shall check the Contractor’s work and
notify the Contractor of any Defects that are found. Such
checking shall not affect the Contractor’s responsibilities. The
Project Manager may instruct the Contractor to search for a
Defect and to uncover and test any work that the Project
Manager considers may have a Defect.

32. Tests 32.1 If the Project Manager instructs the Contractor to carry out a
test not specified in the Specifications to check whether any
work has a Defect and the test shows that it does, the
Contractor shall pay for the test and any samples. If there is no
Defect, the test shall be a Compensation Event.

33. Correction of
Defects

33.1 The Project Manager shall give notice to the Contractor of any
Defects before the end of the Defects Liability specified in CC
2.12. The Defects Liability Period shall be extended for as
long as Defects remain to be corrected.

33.2 Every time notice of a Defect is given, the Contractor shall
correct the notified Defect within the length of time specified
by the Project Manager’s notice.

34. Uncorrected
Defects

34.1 If the Contractor has not corrected a Defect within the time
specified in the Project Manager’s notice, the Project Manager
shall assess the cost of having the Defect corrected, and the
Contractor shall pay this amount.

D.  Cost Control

35. Contract Price 35.1 The Bill of Quantities shall contain priced items for the Works
to be performed by the Contractor. The Bill of Quantities is
used to calculate the Contract Price. The Contractor will be
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paid for the quantity of the work accomplished at the rate in
the Bill of Quantities for each item.

36. Changes in the
Contract Price

36.1 If the final quantity of the work done differs from the quantity
in the Bill of Quantities for the particular item by more than
25 percent, provided the change exceeds 1 percent of the
Accepted Contract Amount, the Project Manager shall adjust
the rate to allow for the change. The Project Manager shall not
adjust rates from changes in quantities if thereby the Accepted
Contract Amount is exceeded by more than 15 percent, except
with the prior approval of the Employer.

36.2 If requested by the Project Manager, the Contractor shall
provide the Project Manager with a detailed cost breakdown
of any rate in the Bill of Quantities.

37. Variations 37.1 All Variations shall be included in updated Programsproduced
by the Contractor.

37.2 The Contractor shall provide the Project Manager with a
quotation for carrying out the Variation when requested to do
so by the Project Manager. The Project Manager shall assess
the quotation, which shall be given within 7 (seven) days of
the request or within any longer period stated by the Project
Manager and before the Variation is ordered.

37.3 If the Contractor’s quotation is unreasonable, the Project
Manager may order the Variation and make a change to the
Contract Price, which shall be based on the Project Manager’s
own forecast of the effects of the Variation on the Contractor’s
costs.

37.4 If the Project Manager decides that the urgency of varying the
work would prevent a quotation being given and considered
without delaying the work, no quotation shall be given and the
Variation shall be treated as a Compensation Event.

37.5 The Contractor shall not be entitled to additional payment for
costs that could have been avoided by giving early warning.

37.6 If the work in the Variation corresponds to an item description
in the Bill of Quantities and if, in the opinion of the Project
Manager, the quantity of work above the limit stated in CC
36.1 or the timing of its execution do not cause the cost per
unit of quantity to change, the rate in the Bill of Quantities
shall be used to calculate the value of the Variation. If the cost
per unit of quantity changes, or if the nature or timing of the
work in the Variation does not correspond with items in the
Bill of Quantities, the quotation by the Contractor shall be in
the form of new rates for the relevant items of work.
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38. Payment
Certificates

38.1 The Contractor shall submit to the Project Manager monthly
statements of the estimated value of the work executed less
the cumulative amount certified previously.

38.2 The Project Manager shall check the Contractor’s monthly
statement and certify the amount to be paid to the Contractor.

38.3 The value of work executed shall be determined by the Project
Manager.

38.4 The value of work executed shall comprise the value of the
quantities of work in the Bill of Quantities that have been
completed

38.5 The value of work executed shall include the valuation of
Variations and Compensation Events.

38.6 The Project Manager may exclude any item certified in a
previous certificate or reduce the proportion of any item
previously certified in any certificate in the light of later
information.

39. Payments 39.1 Payments shall be adjusted for deductions for advance
payments and retention. The Employer shall pay the
Contractor the amounts certified by the Project Manager
within 28 (twenty eight) days of the date of each certificate. If
the Employer makes a late payment, the Contractor shall be
paid interest on the late payment in the next payment. The
interest rate shall be at the prevailing rate of interest for
commercial borrowing for each of the currencies in which
payments are made.

39.2 Items of the Works for which no rate or price has been entered
in shall not be paid for by the Employer and shall be deemed
covered by other rates and prices in the Contract.

40. Compensation
Events

40.1 The following shall be Compensation Events:

(a) The Employer does not give access to a part of the Site
by the Site Possession Date pursuant to CC 2.8.

(b) The Project Manager orders a delay or does not issue
Drawings, Specifications, or instructions required for
execution of the Works on time.

(c) The Project Manager instructs the Contractor to uncover
or to carry out additional tests upon work, which is then
found to have no Defects.

(d) The Project Manager unreasonably does not approve a
subcontract to be let.
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(e) Ground conditions are substantially more adverse than
could reasonably have been assumed before issuance of
the Letter of Award of Contract from the information
issued to Contractors (including the Site Investigation
Reports), from information available publicly and from
a visual inspection of the Site.

(f) The Project Manager gives an instruction for dealing
with an unforeseen condition, caused by the Employer,
or additional work required for safety or other reasons.

(g) Other contractors, public authorities, utilities, or the
Employer does not work within the dates and other
constraints stated in the Contract, and they cause delay
or extra cost to the Contractor.

(h) The advance payment is delayed.

(i) The effects on the Contractor of any of the Employer’s
Risks.

(j) The Project Manager unreasonably delays issuing a
Certificate of Completion.

40.2 If a Compensation Event would cause additional cost or
would prevent the work being completed before the Intended
Completion Date, the Contract Price shall be increased and/or
the Intended Completion Date shall be extended. The Project
Manager shall decide whether and by how much the Contract
Price shall be increased and whether and by how much the
Intended Completion Date shall be extended.

40.3 As soon as information demonstrating the effect of each
Compensation Event upon the Contractor’s forecast cost has
been provided by the Contractor, it shall be assessed by the
Project Manager, and the Contract Price shall be adjusted
accordingly. If the Contractor’s forecast is deemed
unreasonable, the Project Manager shall adjust the Contract
Price based on the Project Manager’s own forecast. The
Project Manager shall assume that the Contractor shall react
competently and promptly to the event.

40.4 The Contractor shall not be entitled to compensation to the
extent that the Employer’s interests are adversely affected by
the Contractor’s not having given early warning or not having
cooperated with the Project Manager.

41. Tax 41.1 The Project Manager shall adjust the Contract Price if taxes,
duties, and other levies are changed between the date of
submission of quotations for the Contract and the date of the
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last Completion certificate. The adjustment shall be the
change in the amount of tax payable by the Contractor.

42. Price
Adjustment

42.1 Prices shall not be adjusted for any fluctuations in the cost
of inputs.

43. Retention 43.1 The Employer shall retain from each payment due to the
Contractor the proportion stated in CC 2.13 until Completion
of the whole of the Works.

43.2 Upon the issue of a Certificate of Completion of the Works by
the Project Manager, in accordance with CC 49.1, half the
total amount retained shall be repaid to the Contractor and half
when the Defects Liability Period has passed and the Project
Manager has certified that all Defects notified by the Project
Manager to the Contractor before the end of this period have
been corrected. The Contractor may substitute retention
money with an “on demand” Bank guarantee.

44. Liquidated
Damages and
Bonuses

44.1 The Contractor shall pay liquidated damages to the Employer
at the rate per day stated in CC 2.14 for each day that the
Completion Date is later than the Intended Completion Date.
The total amount of liquidated damages shall not exceed the
amount defined in CC 2.15. The Employer may deduct
liquidated damages from payments due to the Contractor.
Payment of liquidated damages shall not affect the
Contractor’s liabilities.

44.2 If the Intended Completion Date is extended after liquidated
damages have been paid, the Project Manager shall correct
any overpayment of liquidated damages by the Contractor by
adjusting the next payment certificate. The Contractor shall
be paid interest on the overpayment, calculated from the date
of payment to the date of repayment, at the rates specified in
CC 39.1.

44.3 The Contractor shall be paid a Bonus calculated at the rate per
calendar day stated in CC 2.16 for each day (less any days for
which the Contractor is paid for acceleration) that the
Completion is earlier than the Intended Completion Date. The
Project Manager shall certify that the Works are complete,
although they may not be due to be complete

45. Advance
Payment

45.1 The Employer shall make advance payment to the Contractor
in the amount specified in CC 2.17, against provision by the
Contractor, if required in CC 2.17, of an Unconditional Bank
Guarantee in a form and by a bank acceptable to the Employer
in amounts and currencies equal to the advance payment. The
Guarantee shall remain effective until the advance payment



Contract Forms 47

has been repaid, but the amount of the Guarantee shall be
progressively reduced by the amounts repaid by the
Contractor.

45.2 The Contractor is to use the advance payment only to pay for
Equipment, Plant, Materials, and mobilization expenses
required specifically for execution of the Contract. The
Contractor shall demonstrate that advance payment has been
used in this way by supplying copies of invoices or other
documents to the Project Manager.

45.3 The advance payment shall be repaid by deducting
proportionate amounts from payments otherwise due to the
Contractor, following the schedule of completed percentages
of the Works on a payment basis. No account shall be taken of
the advance payment or its repayment in assessing valuations
of work done, Variations, price adjustments, Compensation
Events, Bonuses, or Liquidated Damages.

46. Performance
Security

46.1 The Performance Security, if required in CC 2.18, shall be
provided to the Employer no later than the date specified in
the Letter of Acceptance and shall be issued in an amount
specified in CC 2.18, by a bank or surety acceptable to the
Employer, and denominated in the types and proportions of
the currencies in which the Contract Price is payable. The
Performance Security shall be valid until a date 28 days from
the date of issue of the Certificate of Completion in the case of
a Bank Guarantee, and until one year from the date of issue of
the Certificate of Completion in the case of a Performance
Bond.

47. Dayworks 47.1 If applicable, the Dayworks rates in the Contractor’s
Quotations shall be used only when the Project Manager has
given written instructions in advance for additional work to be
paid for in that way.

47.2 All work to be paid for as Dayworks shall be recorded by the
Contractor on forms approved by the Project Manager. Each
completed form shall be verified and signed by the Project
Manager within two days of the work being done.

47.3 The Contractor shall be paid for Dayworks subject to
obtaining signed Dayworks forms.

48. Cost of Repairs 48.1 Loss or damage to the Works or Materials to be incorporated
in the Works between the Start Date and the end of the
Defects Correction periods shall be remedied by the
Contractor at the Contractor’s cost if the loss or damage arises
from the Contractor’s acts or omissions.
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E.  Finishing the Contract

49. Completion 49.1 The Contractor shall request the Project Manager to issue a
Certificate of Completion of the Works, and the Project
Manager shall do so upon deciding that the whole of the
Works is completed.

50. Taking Over 50.1 The Employer shall take over the Site and the Works within 7
(seven) days of the Project Manager’s issuing a Certificate of
Completion.

51. Final Account 51.1 The Contractor shall supply the Project Manager with a
detailed account of the total amount that the Contractor
considers payable under the Contract before the end of the
Defects Liability Period. The Project Manager shall issue a
Defects Liability Certificate and certify any final payment that
is due to the Contractor within 56 (fifty six) days of receiving
the Contractor’s account if it is correct and complete. If it is
not, the Project Manager shall issue within 56 (fifty six) days a
schedule that states the scope of the corrections or additions
that are necessary. If the Final Account is still unsatisfactory
after it has been resubmitted, the Project Manager shall decide
on the amount payable to the Contractor and issue a payment
certificate.

52. Operating and
Maintenance
Manuals

52.1 If “as built” Drawings and/or operating and maintenance
manuals are required, the Contractor shall supply them by the
dates stated in CC 2.19.

52.2 If the Contractor does not supply the Drawings and/or manuals
by the dates stated in CC 2.19, or they do not receive the
Project Manager’s approval, the Project Manager shall
withhold the amount stated in CC 2.20 from payments due to
the Contractor.

53. Termination 53.1 The Employer or the Contractor may terminate the Contract if
the other party causes a fundamental breach of the Contract.

53.2 Fundamental breaches of Contract shall include, but shall not
be limited to, the following:

(a) the Contractor stops work for 28 (twenty eight) days
when no stoppage of work is shown on the current
Program and the stoppage has not been authorized by
the Project Manager;
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(b) the Project Manager instructs the Contractor to delay the
progress of the Works, and the instruction is not
withdrawn within 28 (twenty eight) days;

(c) the Employer or the Contractor is made bankrupt or
goes into liquidation other than for a reconstruction or
amalgamation;

(d) a payment certified by the Project Manager is not paid
by the Employer to the Contractor within 84 (eighty
four) days of the date of the Project Manager’s
certificate;

(e) the Project Manager gives Notice that failure to correct a
particular Defect is a fundamental breach of Contract
and the Contractor fails to correct it within a reasonable
period of time determined by the Project Manager;

(f) the Contractor does not maintain a Security, which is
required;

(g) the Contractor has delayed the completion of the Works
for which the maximum amount of liquidated damages
can be paid, as specified in CC 2.15; or

(h) if the Contractor, in the judgment of the Employer has
engaged in Fraud and Corruption, as defined in
paragraph 2.2 a of the Appendix A to the CC, in
competing for or in executing the Contract, then the
Employer may, after giving 14 (fourteen) days written
notice to the Contractor, terminate the Contract and
expel him from the Site.

53.3 Notwithstanding the above, the Employer may terminate the
Contract for convenience.

53.4 If the Contract is terminated, the Contractor shall stop work
immediately, make the Site safe and secure, and leave the Site
as soon as reasonably possible.

53.5 When either party to the Contract gives notice of a breach of
Contract to the Project Manager for a cause other than those
listed under CC 53.2 above, the Project Manager shall decide
whether the breach is fundamental or not.

54. Payment upon
Termination

54.1 If the Contract is terminated because of a fundamental breach
of Contract by the Contractor, the Project Manager shall issue
a certificate for the value of the work done and Materials
ordered less advance payments received up to the date of the
issue of the certificate and less the percentage specified in CC
2.21 to apply to the value of the work not completed.
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Additional Liquidated Damages shall not apply. If the total
amount due to the Employer exceeds any payment due to the
Contractor, the difference shall be a debt payable to the
Employer.

54.2 If the Contract is terminated for the Employer’s convenience
or because of a fundamental breach of Contract by the
Employer, the Project Manager shall issue a certificate for the
value of the work done, Materials ordered, the reasonable cost
of removal of Equipment, repatriation of the Contractor’s
personnel employed solely on the Works, and the Contractor’s
costs of protecting and securing the Works, and less advance
payments received up to the date of the certificate.

55. Property 55.1 All Materials on the Site, Plant, Equipment, Temporary
Works, and Works shall be deemed to be the property of the
Employer if the Contract is terminated because of the
Contractor’s default.

56. Release from
Performance

56.1 If the Contract is frustrated by the outbreak of war or by any
other event entirely outside the control of either the Employer
or the Contractor, the Project Manager shall certify that the
Contract has been frustrated. The Contractor shall make the
Site safe and stop work as quickly as possible after receiving
this certificate and shall be paid for all work carried out before
receiving it and for any work carried out afterwards to which a
commitment was made.

57. Suspension of
Bank Loan or
Credit

57.1 In the event that the Bank suspends the Loan or Credit to the
Employer, from which part of the payments to the Contractor
are being made:

(a) The Employer is obligated to notify the Contractor of
such suspension within 7 (seven) days of having
received the Bank’s suspension notice.

(b) If the Contractor has not received sums due to it within
the 28 (twenty eight) days for payment provided for in
CC 39.1, the Contractor may immediately issue a 14
(fourteen)-day termination notice.
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APPENDIX A
TO CONTRACT CONDITIONS

Fraud and Corruption
(Text in this Appendix shall not be modified)

1. Purpose

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement
under Bank Investment Project Financing operations.

2. Requirements

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders
(applicants/proposers),consultants, contractors and suppliers; any sub-contractors,
sub-consultants, service providers or suppliers; any agents (whether declared or not); and
any of their personnel, observe the highest standard of ethics during the procurement
process, selection and contract execution of Bank-financed contracts, and refrain from
Fraud and Corruption.

2.2 To this end, the Bank:

a. Defines, for the purposes of this provision, the terms set forth below as follows:

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly
or indirectly, of anything of value to influence improperly the actions of
another party;

ii. “fraudulent practice” is any act or omission, including
misrepresentation, that knowingly or recklessly misleads, or attempts to
mislead, a party to obtain financial or other benefit or to avoid an
obligation;

iii. “collusive practice” is an arrangement between two or more parties
designed to achieve an improper purpose, including to influence
improperly the actions of another party;

iv. “coercive practice” is impairing or harming, or threatening to impair or
harm, directly or indirectly, any party or the property of the party to
influence improperly the actions of a party;

v. “obstructive practice” is:

(a) deliberately destroying, falsifying, altering, or concealing of
evidence material to the investigation or making false
statements to investigators in order to materially impede a
Bank investigation into allegations of a corrupt, fraudulent,
coercive, or collusive practice; and/or threatening, harassing, or
intimidating any party to prevent it from disclosing its
knowledge of matters relevant to the investigation or from
pursuing the investigation; or
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(b) acts intended to materially impede the exercise of the Bank’s
inspection and audit rights provided for under paragraph 2.2 e.
below.

b. Rejects a proposal for award if the Bank determines that the firm or individual
recommended for award, any of its personnel, or its agents, or its sub-consultants,
sub-contractors, service providers, suppliers and/ or their employees, has, directly or
indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive
practices in competing for the contract in question;

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take
other appropriate actions, including declaring misprocurement, if the Bank
determines at any time that representatives of the Borrower or of a recipient of any
part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive,
or obstructive practices during the procurement process, selection and/or execution
of the contract in question, without the Borrower having taken timely and
appropriate action satisfactory to the Bank to address such practices when they
occur, including by failing to inform the Bank in a timely manner at the time they
knew of the practices;

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the
Bank’s prevailing sanctions policies and procedures, may sanction a firm or
individual, either indefinitely or for a stated period of time, including by publicly
declaring such firm or individual ineligible (i) to be awarded or otherwise benefit
from a Bank-financed contract, financially or in any other manner;1 (ii) to be a
nominated2 sub-contractor, consultant, manufacturer or supplier, or service provider
of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to
receive the proceeds of any loan made by the Bank or otherwise to participate further
in the preparation or implementation of any Bank-financed project;

e. Requires that a clause be included in bidding/request for proposals documents and in
contracts financed by a Bank loan, requiring (i) bidders(applicants/proposers),
consultants, contractors, and suppliers, and their sub-contractors, sub-consultants,
service providers, suppliers, agents personnel, permit the Bank to inspect3 all
accounts, records and other documents relating to the procurement process, selection
and/or contract execution, and to have them audited by auditors appointed by the
Bank.

3 Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by the
Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of
an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but is not limited to:
accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant;
accessing and examining any other documents, data and information (whether in hard copy or electronic format)
deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant
individuals; performing physical inspections and site visits; and obtaining third party verification of information.

2 A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different
names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification
application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification
requirements for the particular bid; or (ii) appointed by the Borrower.

1 For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for
pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated
consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an
addendum or amendment introducing a material modification to any existing contract.
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Sample Letter of Award of Contract

[modify as appropriate]

[use letterhead paper of the Employer]

[date]. . . . . . .

To: . . . . . . . . . . [ name and address of the Contractor] . . . . . . . . . .

Subject: . . . . . . . . . . [Notification of Award Contract No].  . . . . . . . . . .

This is to notify you that your Quotation dated . . . . [insert date] . . . . for execution of the . .
. . . . . . . . [insert name of the contract and identification number, as given in the CC] . . . . .
. . . . . for the Accepted Contract Amount of . . . . . . . . .[insert amount in numbers and words
and name of currency], as corrected and modified in accordance with the Request for
Quotations is hereby accepted by our Agency.

Please find enclosed herewith the Contract. You are requested to sign the contract within
[insert no of days].

[Insert the following only if Performance Security is required:] “You are also requested to
furnish a Performance Security within [insert no of days] in accordance with the Conditions
of the Contract, using for that purpose one of the Performance Security Forms attached to the
Contract.

Authorized Signature:
Name and Title of Signatory:
Name of Agency:

Attachment: Contract
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Performance Security - Bank Guarantee
[Guarantor letterhead or SWIFT identifier code]
Beneficiary: [insert name and Address of Employer]
Date: _ [Insert date of issue]
PERFORMANCE GUARANTEE No.: [Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

We have been informed that _ [insert name of Contractor, which in the case of a joint venture
shall be the name of the joint venture] (hereinafter called "the Applicant") has entered into
Contract No. [insert reference number of the contract] dated [insert date] with the
Beneficiary, for the execution of _ [insert name of contract and brief description of Works]
(hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, a performance
guarantee is required.

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures]
(______) [insert amount in words],41 such sum being payable in the types and proportions of
currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary’s
complying demand supported by the Beneficiary’s statement, whether in the demand itself or
in a separate signed document accompanying or identifying the demand, stating that the
Applicant is in breach of its obligation(s) under the Contract, without the Beneficiary needing
to prove or to show grounds for your demand or the sum specified therein.

This guarantee shall expire, no later than the …. Day of ……, 2… 52, and any demand for
payment under it must be received by us at this office indicated above on or before that date.

52 Insert the date twenty-eight days after the expected completion date as described in CC 49.1. The Employer
should note that in the event of an extension of this date for completion of the Contract, the Employer
would need to request an extension of this guarantee from the Guarantor.  Such request must be in writing
and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the
Employer might consider adding the following text to the form, at the end of the penultimate paragraph:
“The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six
months][one year], in response to the Beneficiary’s written request for such extension, such request to be
presented to the Guarantor before the expiry of the guarantee.”

41 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount
specified in the Letter of Award of Contract less provisional sums, if any, and denominated either in the
currency(ies) of the Contract or a freely convertible currency acceptable to the Beneficiary.
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010
Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a)
is hereby excluded.

_____________________
[signature(s)]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from
the final product.
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Performance Security - Performance Bond
By this Bond [insert name of Principal] as Principal (hereinafter called “the Contractor”) and
[insert name of Surety] as Surety (hereinafter called “the Surety”), are held and firmly bound
unto [insert name of Employer] as Obligee (hereinafter called “the Employer”) in the amount
of [insert amount in words and figures], for the payment of which sum well and truly to be
made in the types and proportions of currencies in which the Contract Price is payable, the
Contractor and the Surety bind themselves, their heirs, executors, administrators, successors
and assigns, jointly and severally, firmly by these presents.

WHEREAS the Contractor has entered into a written Agreement with the Employer dated the
day of , 20 , for [name of contract and brief

description of Works] in accordance with the documents, plans, specifications, and
amendments thereto, which to the extent herein provided for, are by reference made part
hereof and are hereinafter referred to as the Contract.

NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall
promptly and faithfully perform the said Contract (including any amendments thereto), then
this obligation shall be null and void; otherwise, it shall remain in full force and effect.
Whenever the Contractor shall be, and declared by the Employer to be, in default under the
Contract, the Employer having performed the Employer’s obligations thereunder, the Surety
may promptly remedy the default, or shall promptly:

(1) complete the Contract in accordance with its terms and conditions; or

(2) obtain a Bid or Bids from qualified Bidders for submission to the Employer for
completing the Contract in accordance with its terms and conditions, and upon
determination by the Employer and the Surety of the lowest responsive Bidder, arrange
for a Contract between such Bidder and Employer and make available as work
progresses (even though there should be a default or a succession of defaults under the
Contract or Contracts of completion arranged under this paragraph) sufficient funds to
pay the cost of completion less the Balance of the Contract Price; but not exceeding,
including other costs and damages for which the Surety may be liable hereunder, the
amount set forth in the first paragraph hereof. The term “Balance of the Contract
Price,” as used in this paragraph, shall mean the total amount payable by Employer to
Contractor under the Contract, less the amount properly paid by Employer to
Contractor; or

(3) pay the Employer the amount required by Employer to complete the Contract in
accordance with its terms and conditions up to a total not exceeding the amount of this
Bond.

The Surety shall not be liable for a greater sum than the specified penalty of this Bond.
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Any suit under this Bond must be instituted before the expiration of one year from the date of
issue of the Certificate of Completion.

No right of action shall accrue on this Bond to or for the use of any person or corporation
other than the Employer named herein or the heirs, executors, administrators, successors, and
assigns of the Employer.

In testimony whereof, the Contractor has hereunto set his hand and affixed his seal, and the
Surety has caused these presents to be sealed with his corporate seal duly attested by the
signature of his legal representative, this day of 20
.

SIGNED ON on behalf of

By in the capacity of

In the presence of

SIGNED ON on behalf of

By in the capacity of

In the presence of

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be
deleted from the final product.
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Advance Payment Security
Demand Guarantee

[Guarantor letterhead or SWIFT identifier code]
Beneficiary: [Insert name and Address of Employer]
Date: [Insert date of issue]
ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]
Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]
We have been informed that [insert name of Contractor, which in the case of a joint venture
shall be the name of the joint venture] (hereinafter called “the Applicant”) has entered into
Contract No. [insert reference number of the contract] dated [insert date] with the
Beneficiary, for the execution of [insert name of contract and brief description of Works]
(hereinafter called "the Contract").
Furthermore, we understand that, according to the conditions of the Contract, an advance
payment in the sum [insert amount in figures] () [insert amount in words] is to be made
against an advance payment guarantee.
At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures]
( ) [insert amount in words]61 upon receipt by us of the Beneficiary’s complying
demand supported by the Beneficiary’s statement, whether in the demand itself or in a
separate signed document accompanying or identifying the demand, stating either that the
Applicant:

(a) has used the advance payment for purposes other than the costs of mobilization in
respect of the Works; or

(b) has failed to repay the advance payment in accordance with the Contract
conditions, specifying the amount which the Applicant has failed to repay.

A demand under this guarantee may be presented as from the presentation to the Guarantor
of a certificate from the Beneficiary’s bank stating that the advance payment referred to
above has been credited to the Applicant on its account number [insert number] at [insert
name and address of Applicant’s bank]..
The maximum amount of this guarantee shall be progressively reduced by the amount of the
advance payment repaid by the Applicant as specified in copies of interim statements or
payment certificates which shall be presented to us. This guarantee shall expire, at the latest,
upon our receipt of a copy of the interim payment certificate indicating that ninety (90)
percent of the Accepted Contract Amount, less provisional sums, has been certified for
payment, or on the [insert day] day of [insert month], 2 [insert year],72 whichever is earlier.

72 Insert the expected completion date as described in CC 49.1. The Employer should note that in the event of
an extension of the expected completion date of the Contract, the Employer would need to request an
extension of this guarantee from the Guarantor.  Such request must be in writing and must be made prior to
the expiration date established in the guarantee. In preparing this guarantee, the Employer might consider
adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to a
one-time extension of this guarantee for a period not to exceed [six months][one year], in response to the

61 The Guarantor shall insert an amount representing the amount of the advance payment and denominated
either in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible
currency acceptable to the Employer.
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Consequently, any demand for payment under this guarantee must be received by us at this
office on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010
Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a)
is hereby excluded.

____________________
[signature(s)]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the
final product.

Beneficiary’s written request for such extension, such request to be presented to the Guarantor before the
expiry of the guarantee.”
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Annex II

SCREENING FORM FOR POTENTIAL ENVIRONMENTAL AND SOCIAL ISSUES

This form is to be used by the Project Implementation Unit (PIU) to screen for the potential
environmental and social risks and impacts of a proposed subproject. It will help the PIU in
identifying the relevant Environmental and Social Standards (ESS), establishing an appropriate ES
risk rating for these subprojects and specifying the type of environmental and social assessment
required, including specific instruments/plans. Use of this form will allow the PIU to form an initial
view of the potential risks and impacts of a subproject. It is not a substitute for project-specific ES
assessments or specific mitigation plans.

A note on Considerations and Tools for ES Screening and Risk Rating is included in this Annex to
assist the process.

Subproject Name Construction of low-cost flu clinic structure

Subproject Location Samtse General Hospital, Samtse Throm.

Subproject Proponent Dzongkhag Administration, Samtse

Estimated Investment

Start/Completion Date February 1, 2023 to July 01, 2023.

Questions Answer ESS relevance Due diligence /
Actions

Yes No

Does the subproject involve civil works including
new construction, expansion, upgrading or
rehabilitation of healthcare facilities and/or waste
management facilities?

Yes ESS1 ESIA/ESMP, SEP

Does the subproject involve land acquisition and/or
restrictions on land use?

NO ESS5 RAP/ARAP, SEP

Does the subproject involve acquisition of assets for
quarantine, isolation or medical treatment purposes?

NO ESS5

Is the subproject associated with any external waste
management facilities such as a sanitary landfill,
incinerator, or wastewater treatment plant for
healthcare waste disposal?

YES ESS3 ESIA/ESMP, SEP

Is there a sound regulatory framework and
institutional capacity in place for healthcare facility
infection control and healthcare waste management?

YES ESS1 ESIA/ESMP, SEP
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Does the subproject have an adequate system in
place (capacity, processes and management) to
address waste?

YES

Does the subproject involve recruitment of workers
including direct, contracted, primary supply, and/or
community workers?

YES ESS2 HORMP, SEP

Does the subproject have appropriate OHS
procedures in place, and an adequate supply of PPE
(where necessary)?

YES

Does the subproject have a GRM in place, to which
all workers have access, designed to respond quickly
and effectively?

YES

Does the subproject involve use of security or
military personnel during construction and/or
operation of healthcare facilities and related
activities?

NO ESS4 ESIA/ESMP, SEP

Is the subproject located within or in the vicinity of
any ecologically sensitive areas?

NO ESS6 ESIA/ESMP, SEP

Are there any indigenous groups (meeting specified
ESS7 criteria) present in the subproject area and are
they likely to be affected by the proposed subproject
negatively or positively?

NO ESS7 Indigenous
Peoples

Plan/other plan
reflecting agreed

terminology

Is the subproject located within or in the vicinity of
any known cultural heritage sites?

NO ESS8 ESIA/ESMP, SEP

Does the project area present considerable
Gender-Based Violence (GBV) and Sexual
Exploitation and Abuse (SEA) risk?

NO ESS1 ESIA/ESMP, SEP

Conclusion: Low Risk

The construction of flu clinic is of low risk rating as the site does not involve land accusation,
restriction on land use and involuntary resettlement. No cultural heritage sites are near by the
construction area. This activity is a minor construction activity hence doesn’t include a lot of heavy
construction works. The OHS procedures, GRM, GBV and SEA are included in ESMP and are in
place. The waste management facilities is in place. The Hospital has designated waste disposal area
and the proper waste management system in place.
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Table 2 - Environmental and Social Risks and Mitigation Measures during
Construction Stage

Activitie
s Potential ES

Risks and
Impacts

Proposed Mitigation Measures Responsi
bility

Timel
ine

Bud
get

Through
the
project
life-cycl
e

- Non integration
of
Environmental
requirements
into the project
“life- cycle”

- Training of Project staff and Health officials
on Environmental safeguards and the World
Bank’s requirements, EMP implementation and
environmental monitoring

PMU/Proj
ect
Manager

General
construct
ion
activities
Foundati
on
excavati
on;

- Impacts
on soils
- Increase
in dust from
excavation
work or dust
may blow
from
construction
work or
from open
piles of
materials
stored such
as sand

-Stockpile and reuse excavated  material,

-Remove all excess excavated soil within 2
weeks of excavation at pre-approved site.

-Use dust control methods, such as sprinkling
water on newly excavated area.

-Use of water suppression for control
of loose materials on paved or unpaved road
surfaces*.

-Cordon off work area, especially excavated
area to reduce dust from being carried by wind,

-Cover stockpiles of sand or other loose
material* to prevent it being carried off on
windy days.

Contractor

General
construct
ion
activities

-
Resource
efficiency
issues,
including
raw
materials,
water and
energy use;
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-
Materials
supply

General
construct
ion
activities
– general
pollution
manage
ment

-
Constructio
n solid
waste;
-
Constructio
n
wastewater;
- Nosie;
-
Vibration;
- Air
emissions
from
construction
equipment

Construction solid waste;

-Remove all waste daily to minimize pile up of
fuel for fires.

Solid waste will be disposed of when the
municipal vehicle comes to collect waste as per
the schedule.

Construction wastewater;

-Prohibit disposal of solid and liquid waste into
nearby streams or water bodies
-Store all chemicals, fuel, paint and corrosives
in a designated area in leak proof containers
with lids or under roof away from rainwater,

-Construct and
connect site drains to the nearest public storm
water drain, prevent surface runoff and
contamination from worksites

Noise and Vibration;

-Ensure that Noise impacts do not exceed the
levels 55dB during daytime and 45 dB at
night* through the following;

-Carrying out excavation work only during
daytime*,

-Select equipment with lower sound power
levels.

-Notify the school, early daycare center and
community of work scheduling.

Air emissions from construction equipment;

Implemen
t by
Contractor
,
monitored
by Project
Manger
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-Emissions from on-road and off-road vehicles
should comply with national or RSTA
regulations

General
construct
ion
activities
–
hazardou
s waste
manage
ment

- Fuel,
oils,
lubricant

-Store all chemicals, fuel, paint and corrosives
in a designated area in leak proof containers
with lids or under roof away from rainwater,

-Minimize work area when dealing with
corrosives.

Contractor
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General
construct
ion
activities
– Labor
issues

- Workers
coming
from
infected
areas
-
Co-workers
becoming
infected
- Workers
introducing
infection
into
community/
general
public

- Consider ways to minimize/control
movement in and out of construction
areas/site.

- If workers are accommodated
on site require them to minimize
contact with people outside the
construction area/site or prohibit
them from leaving the area/site for
the duration of their contract

- Implement procedures to confirm
workers are fit for work before they start
work, paying special to workers with
underlying health issues or who may be
otherwise at risk
- Check and record temperatures of
workers and other people entering the
construction area/site or require
self-reporting prior to or on entering
- Provide daily briefings to workers
prior to commencing work, focusing on
COVID-19 specific considerations
including cough etiquette, hand hygiene
and distancing measures.
- Require workers to self-monitor for
possible symptoms (fever, cough) and to
report to their supervisor if they have
symptoms or are feeling unwell
- Prevent a worker from an affected area
or who has been in contact with an
infected person from entering the
construction area/site for 14 days
- Preventing a sick worker from
entering the construction area/site,
referring them to local health facilities if
necessary or requiring them to isolate at
home for 14 day.
- Supply face masks and other relevant
PPE to all project workers at the entrance
to the project sites.
- Any persons with signs of respiratory
illness that is not accompanied by fever
should be mandated to wear a face mask.
- Provide hand wash facilities, hand
soap, alcohol-based hand sanitizer and
mandate their use on entry and exit of the
project site and during breaks, via the use

Implemen
t by
Contractor
,
monitored
by Project
Manger
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of simple signs with images in local
languages.
- Maintain labour record
- Child labour shall not be engaged in
any work as a labourer
- No discrimination in employment and
non-payment of wages.

General
construct
ion
activities
–
Occupati
onal
Health
and
Safety
(OHS)

-Environmental
impacts from
improper siting
of worker camps

-Environmental
impacts from
worker camps

--Risk to
workers from
natural disasters

- Locate labor camps in pre-approved sites only

-Provide workers with adequate housing
facilities with
a. Drinking water
b. Electricity
c.  Sanitation facilities with soak pits/septic
tanks

-Implement a health and safety plan that
includes -Provision of PPE to all workers

- Maintain a first aid kit on sites

- Display emergency contact numbers on site

- Conduct orientation/awareness meeting for
new recruits

- Provide transportation facilities for workers in
case of medical emergency

- Designate a focal person on site to prepare
and ensure procedures are in place in case of
accidents, disaster

or any other emergency

- Document all accidents, the cause and
measures taken

-Emergency   procedures   should   be   clearly
posted   at appropriate locations

Contractor
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General
construct
ion
activities
– traffic
and road
safety

- Impeded access
along access
roads and
footpaths

- Trucks
bringing
materials may
impeded access
or create
congestion to the
neighboring
school and
community

- Avoid storing or spillage of any construction
material or waste along access roads or
footpaths.

- Reduce project traffic* during early morning
school drop off or pick up times (7.30-8AM
and 2.30-4PM).
-Unloading of construction materials should be
carried in a manner and time so as to avoid
blockage of roads/paths/access

-Install signage and notices boards

-Comply with guidance on COVID-19
compliance specific to construction.

Contractor

General
construct
ion
activities

GBV/SEA
issues

- The BGV/SEA issues has to be
addressed through grievances system and
actions to be taken seriously.
- Provide briefings and trainings to
workers prior to commencing work on
GBV/SEA issues and educate on the
consequences.

Contractor

General
construct
ion
activities
–
emergen
cy
prepared
ness and
response

-Fire hazards
and natural
emergencies.

.

Use only licensed/qualified or experienced
electricians for wiring, installation of electrical
equipment,
- Provide and keep at least one fire
extinguisher, water hose, torch light on site for
emergencies

- Ensure that workers/staff are aware of
emergency numbers for Police, Fire and
Ambulance

- Conduct mock drill for emergencies.

Contractor
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General
construct
ion
activities
- Public
Health
Safety

Disturbance and
risk to public
health safety

- Implement a public health and safety plan that
includes

- Provide information to the public and
neighboring schools/institutions about the
construction work and schedule via meetings or
notification.

- Post signboards to notify passers-by of
ongoing work

- Cordon off all work sites to exclude public
from the workplace

- Instruct workers in advance on required
behavior especially in the districts

- Record and document all accidents to public
and measures undertaken

- Develop and follow standard procedures to
record and respond to complaints* within 7
days

Contractor
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